Ministry of Urban Development (MoUD)
North Eastern Region Urban Development Project (NERUDP)
ADB Loan No. - 2528-IND

Detailed Completion Report

SIPMIU City: Aizawl **Date: 15th May, 2012**

Package No. : OHT/WS/AIZ/T1/NCB-3

Package Work Details: Construction of Ground Level RCC Zonal Tank at Armed Veng

Name of Contractor : M/s SS Construction, Chaltlang, Aizawl

Amount of Contract : 45,14,000

Date of commencement 20/04/2011

Stipulate Date of Completion 31/10/2011

Actual date of completion 08/02/2012

Total Amount as per Final Gross Bill Amount: 45,14,000

Excess / Saving NIL

Percentage of Excess / Savings NIL

Explanation of Excesses

(attach separate sheet if necessary)

Explanation of Delay

(attach separate sheet if necessary)

Final Deviation Statement

Sub-heads / components of Package / Estimate	As Estimated in Package			As Executed (in Actual)			Difference (Excess)		Difference (Savings)		Reference to paras explaining
	QTY	Rate	Amount	QTY	Rate	Amount	QTY	Amount	QTY	Amount	



Total			0			0		0		0	

Gross Amount of Work as per final bill 45,14,000

Net Excess / Savings Nil

% of Excess / Savings Nil

Engineer SIPMIU

Team Leader (DSMC)

Project Director (SIPMIU)