

**North Eastern Region Capital Cities Development Programme
ADB Loan No. 2528-IND**

Programme Schedule: TRANCH - I


Tranche - I

Sl. No.	Indicative Package Description	Estimated Cost Million INR	Contract Cost	Duration of Works	2011						2012												2013														
					1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
COMPONENT : WATER SUPPLY					Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec			
	Replacement of Tube - wells																																				
1	Procurement of MS Pipes for Drilling of TW	14.43	14.40	6 months																																	
	Execution / Implementation																																				
2	Replacement of Tube wells (Lot-1), 6 TWs	11.39	11.3	12 months																																	
	Execution / Implementation																																				
3	Replacement of 16 Tube-wells																																				
(i)	Replacement of Tube wells (Lot-2), 8 TWs	16.14		12 months																																	
	Bidding period and finalisation of contract																																				
	Execution / Implementation																																				
(ii)	Replacement of Tube wells (Lot-3), 8 TWs	16.05		12 months																																	
	Bidding period and finalisation of contract																																				
	Execution / Implementation																																				

NOTE :

**North Eastern Region Capital Cities Development Programme
ADB Loan No. 2528-IND**

Indicative Disbursement Schedule of Tranche-I & II (Agartala)



TENTATIVE CASH FLOW STATEMENT (MILLION INR)

DESCRIPTION (NOTES)	INDICATIVE COST IN INR MILLION	2012												2013												2014											
		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36
		Jan-12			Apr-12			Jul-12			Oct-12			Jan-13			Apr-13			Jul-13			Oct-13			Jan-14			Apr-14			Jul-14			Oct-14		
EACH QUARTER IS REPRESENTED BY THE STARTING MONTH OF THAT QUARTER		Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
NOTE - 1st JANUARY 2012 is Considered 'ZERO DATE'		0.0	0.0	0.0	0.0	0.0	0.0	1.3	0.0	107.5	35.0	36.7	27.2	121.4	97.1	123.1	50.5	51.8	51.8	51.8	52.7	57.3	57.3	57.9	57.4	36.7	16.2	2.7	2.7	2.7	2.7	3.6	0.0	0.0	0.0	0.0	
INDICATIVE DISBURSEMENT Tranche-II (MILLION INR)	1126.0	0.0	0.0	0.0	0.0	0.0	0.0	1.3	0.0	107.5	35.0	36.7	27.2	121.4	97.1	123.1	50.5	51.8	51.8	51.8	52.7	57.3	57.3	57.9	57.4	36.7	16.2	2.7	2.7	2.7	2.7	3.6	0.0	0.0	0.0	0.0	
CUMULATIVE INDICATIVE DISBURSEMENT (MILLION INR)		0.0	0.0	0.0	0.0	0.0	0.0	1.3	1.3	108.8	143.8	180.5	207.7	329.1	426.2	549.3	599.8	651.6	703.4	755.2	807.9	865.2	922.5	979.8	1037.8	1095.2	1131.9	1148.1	1150.7	1153.4	1156.1	1158.8	1162.4	1162.4	1162.4	1162.4	1162.4