

Ministry of Urban Development (MoUD)
North Eastern Region Urban Development Project (NERUDP)
ADB Loan No. - 2528-IND

Tender Evaluation Progress Report

City: Kohima
Tranche: 1

Date: 08-05-2011

S.No.	Activities	Unit	Particulars	Remarks
1	Tender/Bid		KHM-SWM1	
2	NIT Date		5th August 2010	
3	Tender/Bid No.		CP&LF/SWM/KOH/T1/NCB	
4	Pre-Bid Meeting		7th September 2010	
4	Tender/Bid submission Last date		20th October 2010	
5	Opening Date		20th October 2010	
6	Technical Analysis		9th December 2010	
7	Financial Analysis		10th May 2011	
8	Contractor/Vendor Participated	1	M/s Aireff Detox Ltd.	
		2	M/s APR Project Pvt Ltd	
		3	M/s Ramky Enviro Engineers Ltd	
9	Lowest Bid Contractor/Vendor	2	M/s Ramky Enviro Engineers Ltd	
10	Lowest Bid Amount	Rs.	39,11,10,000 Crore	
11	Amount approved after negotiations	Rs.	39,11,10,000 Crore	
			Thirty nine crore eleven lakhs ten thousand only.	
12	TEC Selection Committee Members	1	Mr.Khupi Natso	
		2	Ms Roshni Chetri	
		3	Mr.B.Abdul Majeed	
Committee's Members Approval				Signature
	Prepared & Analyzed by	4	Mr.Ramakrishna Sharma Procurement Specialist(DSMC)	
	Reviewed by	3	Mr.B.Abdul Majeed Team Leader(DSMC)	
	Reviewed & Approved by	2	Mr.Khupi Natso Addl Program Director SIPMIU	
	Final Reviewed & Approved by	1	Mr.Haralu.K Program Director, SIPMIU	