

Ministry of Urban Development (MoUD)
North Eastern Region Urban Development Project (NERUDP)
ADB Loan No. - 2834-IND

Overall Tenders/Contracts Status

City: **Agartala**

Date: **02.05.2012**

Tranche: **II**

S.No.	Packages	Submission of Tenders		Approval of Technical Evaluation		Approval of Financial Evaluation		Contract Awarded	
		Expected date	Actual Date	Expected date	Actual Date	Expected date	Actual Date	Expected date	Actual Date
1	Procurement and Installation of Bulk Flow Meter		02-03-2012		24-Feb-12		15-Mar-12	1-Jul-12	
2	Construction of 7 Nos. Ground Water treatment units	04-23-2012	Extended to 09-05-2012	Jun-12		Sep-12		Oct-12	
3	Construction of 14 Nos. service Reservoirs	04-23-2012	Extended to 09-05-2012	Jun-12		Aug-12		Sep-12	
4	Procurement of DI Pipes for Laying of Rising Mains in Agartala city		02-21-2012		6-Mar-12	Jun-12	3-Apr-12	Jul-12	
5	Laying of Rising Mains	Nov-12		Jan-13		Feb-13		Mar-13	
6	Supply and Laying of Distribution South Zone	04-23-2012	Extended to 09-05-2012	Jun-12		Aug-12		Sep-12	
7	Rehabilitation of Steel Reservoirs	Jul-12		Sep-12		Nov-12		Dec-12	

SIPMIU Incharge

Sl. Nos.	Package No.	General Package Description as Per Bid	Goods / Works	No. of LOTS			Procurement Method	Pre-qualification (Y/N)	Tentative Advertisement Date	Contract Period
					Contract Value ₹ Crore					
Agartala										
1	WS-09	Design Supply and Construction of 14 Nos. of Over	W	2	₹ 24.420		ICB	No	29-Feb-12	18 Months
2	WS-09-2	Rehabilitation of Old Steel Tanks	W	1	₹ 0.088		NCB	No	July-12	12 Months
3	WS-02,07,08	Procurement of Ground Water Treatment plants design, construction, supply, installation, Commissioning of mechanical	W	1	₹ 25.800		ICB	No	29-Feb-12	18 Months
4	WS-10-1/M	Procurement of Ductile Iron Pipe for Laying of Primary	G	1	₹ 12.709		ICB	No	December-11	12 Months
5	WS-10-1	Laying of 59 Kms of Rising Mains for	W	1	₹ 4.311		NCB	No	October-12	18 Months
6	WS-10-3	Supply and laying of Water Supply Distribution Pipeline and	W	2	₹ 36.690		ICB	No	29-Feb-12	18 Months

7	WS-03M	Procurement And Installation Of Bulk Flow Meter [61 Nos.	G	1	₹ 1.310		NCB	No	December-11	18 Months
		Sub Total			₹ 105.328			\$0.00		