

City &amp; State: Kohima, Nagaland

Project Description:

S.No.	Activity	City-Sector	Kohima-WS		
		Description	Repl. of reservoirs & WTP		
		Responsibility	Cal days	Dates	Cum Days
	1		2	3	4
<b>A</b>	<b>Approval of DPRs</b>				
1	Submission of Draft DPR	SIPMIU	0		
2	Examination and comments	PMMC/CPHEEO	15		
3	Submission of revised DPR	SIPMIU	15		
4	Examination & tech. approval	CPHEEO	7		
6	Approval of DPR by MoUD	MoUD	3		
			40	Approved	
<b>B</b>	<b>Statutory Clearances, if not already in place</b>				
7	Forest NOC, if reqd	SIPMIU	30		
8	EC Clearance w/o EIA	SIPMIU			
	a. submission		30		
	b. Evaluation		90		
	c. Final Approval		15		
9	CTE from SPCB	SIPMIU	30		
10	Land Acquisition	SIPMIU	45		
11	Resettlement plan, if any	SIPMIU			
				Obtained	
<b>c</b>	<b>Issue of RFP for bidding after approval of DPR</b>				
12	Submission of Draft Bid documents	SIPMIU	15		
13	Approval of any special Condition	PMMC/IPCC	10		
14	Submission of Final Bid document	SIPMIU	3		
15	Approval of Final Bid document	PMMC/IPCC	3		
16	Release of advertisement for RFP	SIPMIU	20		
			51	Completed	
<b>d</b>	<b>Bid Evaluation &amp; Finalization</b>				
17	Pre-bid conference	SIPMIU	20	14-4-2011	
18	Submission & opening of bids	SIPMIU	25	03-05-2011	
19	Technical Evaluation of bids	SIPMIU	46		

S.No.	Activity	City-Sector	Kohima-WS		
		Description	Repl. of reservoirs & WTP		
		Responsibility	Cal days	Dates	Cum Days
20	Draft Approval of Tech Eval by ADB	ADB	7	10-06-2011	
21	Approval of Tech Eval by Emp Com.	EC	14	17-6-2011	
22	Opening of Financial bids	SIPMIU	10	23-6-2011	
23	Evaluation of financial bids	SIPMIU	12		
24	Draft Approval of winning bid by ADB	ADB	7	17-08-2011	
25	Approval of winning bid by Emp Com.	EC	14	19-8-2011	
26	Final approval from ADB	ADB	3	17-08-2011	
27	Issue of invitation for contract negotiations	SIPMIU	3	Not done	
28	Commencement of negotiations	SIPMIU	7	Not done	
29	Completion of negotiations	SIPMIU	7	Not done	
30	Draft Approval of negotiated contract by ADB	ADB	7	Not Applicable	
31	Approval of negotiated contract by Emp Com.	EC	14	Not Applicable	
32	Intimation to winning party	SIPMIU	7	08-09-2011	
33	Acceptnce and contract signing	SIPMIU	21	14-10-2011	
			204		
	Total Time (Approx 9 months)		204		