

Ministry of Urban Development (MoUD)
North Eastern Region Urban Development Project (NERUDP)
ADB Loan No: 2528-IND IDC-Shillong Action Plan
ULB Reforms (Municipalisation)
(December 2012)

Component Task Code	Task	Target Date	Status upto Last Month	Progress During the Month
1.1	Constitution of State Level Reform Committee	Jun-10	This committee was formed by GOMe on 25.8.2010 and 5 meetings held.	
1.2	Definition of GSPA in the context of urban governance	Sep-10	Note on proposed urban governance structure and proposed changes in the MM Act Submitted.	Proposed changes under examination of the State Govt. Meantime Khasi Hills Autonomous District Council has amended its Act to nominate Ward Commissioners to Town Committees to be constituted in towns within SUA.
1.3	Stakeholder consultations	April 2010 – Jul 2010	Stakeholder consultation with Traditional institutions. MLAs, NGOs, MDCs have been completed.	Under examination of the State Govt.
1.4	Public debate on municipalisation	Jul-10	Public debate on municipalization could not be held due to unfavourable condition. Decision on public debate will be taken by the State Government.	Framework for final debate/conclave finalised. State Govt. to fix a new date for public debate.

Component Task Code	Task	Target Date	Status upto Last Month	Progress During the Month
1.5	Feasibility of urban governance structure	Aug-10	The re-revised model for urban governance is under examination of the government. IDC has submitted as part of Interim Report 2, a note on proposed urban governance structure and proposed changes in the MM Act. Revision of the same based on feedback from traditional institutions and other stakeholders has also been submitted.	Under examination of State Govt. Meantime Khasi Hills Autonomous District Council has amended its Act to nominate Ward Commissioners to Town Committees to be constituted in towns within SUA.
1.6	Model for urban governance in Shillong	Sep-10	On-Going (Please refer to the status on 1.5 above)	
1.7	Finalisation of urban governance structure in Shillong	Oct-10	Revised urban governance structure based on stakeholder consultations submitted to State Govt.	Under examination of State Govt. Meantime Khasi Hills Autonomous District Council has amended its Act to nominate Ward Commissioners to Town Committees to be constituted in towns within SUA.
1.8	Appropriate changes in legislation / rules	Mar-11	On-Going (A note on proposed changes in the Act submitted to SIPMIU). Changes in the MM act has been submitted for devolution of further function to SMB.	Under examination of State Govt.
1.9	Implementation support for urban governance	April 2011 – September 2012	To commence once the proposed urban governance is approved by Govt of Meghalaya/ SLRC	
1.10	Support for Capacity building	April 2011 – September 2012	Training plan preparation for SMB staff completed	Details of Training Completed and planed is given in the Annexure – A

Component Task Code	Task	Target Date	Status upto Last Month	Progress During the Month
1.11	Restructuring plan of SMB	March 2012	Restructuring plan of SMB has been completed and submitted to the government.	Under examination of State Govt.
1.12	Preparation of Human Resource Manual of SMB , Delegation of Financial Power, service rule	August 2012	<ul style="list-style-type: none"> • Human resource manual for SMB submitted. • Delegation of financial power rules for SMB submitted. • Service rules for SMB submitted. 	Under examination of State Govt.
1.13	Preparation of regulation of SWM	July 2012	Regulation for SWM for SMB submitted	Under examination of DSMC.
1.14	Preparation of Financial Plan for SMb	June 2012	Financial management plan for SMB submitted	Under examination of State Govt.